

Hardware Refresh Base Timeline

- March 2015
 - Purchase orders for new hardware issued
- April 2015
 - Hardware delivered
 - New infrastructure installation and configuration begins
- June 2015
 - Infrastructure installation and configuration complete
 - hardware testing and final acceptance of product
- July 2015
 - Transfer data to new hardware
 - Acceptance complete
 - "GO LIVE"

FVRS Software Refresh Timeline

- April 2015
 - Begin the process of determining what functions the new Florida Voter Registration System must perform (discovery process)
- July 2015
 - Discovery discussions with external stakeholders which includes:
 - Supervisors of Elections and their Voter Registration Vendors
 - Highway Safety and Motor Vehicles
 - Florida Department of Law Enforcement
 - Bureau of Vital Statistics
 - Office of Executive Clemency
- August 2015
 - Discovery findings presented to Management
- November 2015
 - Begin software rewrite development phase, which includes coding and testing
- September 2017
 - Testing phase working with Supervisors of Elections in conjunction with their voter registration vendors
- November 2017
 - "GO LIVE"